



SRI LANKA KALUTARA BEACH
01/01/2004



SRI LANKA KALUTARA BEACH
12/26/2004




CREDIT: DIGITAL GLOBE

Tsunami Disaster in Sri Lanka on


26th December, 2004

Eng. Nihal Rupasinghe
Additional General Manager,
Central Engineering Consultancy Bureau
Sri Lanka


- **Hon. President appointed three apex task forces to spearhead the revival of the tsunami-hit nation**
- **Rescue and Relief (TAFRER)**
- **Task Force to Rebuild the Nation (TAFREN)**
- **Task Force for Logistics, Law and Order (TAFLOL)**



DIFFERENT WALKS



DIFFERENT TALKS





D I A L O G U E

PROPOSED ACTION PLAN
FOR
RECONSTRUCTION OF TSUNAMI
AFFECTED AREAS

BY

“COMBINED PROFESSIONAL
OPERATION”
(CPO)

IMPLEMENTATION PROGRAM (summary)

Main Objectives
of three months
crash program

```
graph TD; A["Main Objectives  
of three months  
crash program"] --> B["Combined all  
national level  
public and  
private expertise  
to one umbrella.  
(CPO)"]; A --> C["To attend  
urgent  
rehabilitation  
works in well  
organized  
manner"]; A --> D["Develop the  
framework  
and new  
design  
guidelines for  
master plan"]; A --> E["Prepare a  
redevelopment  
master plan"]; A --> F["Transfer  
findings and  
handover the  
implementation  
of projects to  
proposed  
tsunami  
rehabilitation  
authority."];
```

Combined all
national level
public and
private expertise
to one umbrella.
(CPO)

To attend
urgent
rehabilitation
works in well
organized
manner

Develop the
framework
and new
design
guidelines for
master plan

Prepare a
redevelopment
master plan

Transfer
findings and
handover the
implementation
of projects to
proposed
tsunami
rehabilitation
authority.

0 Week

Presidential Task Force For Rebuilding

1 Week

Provision of **Logistics And Supporting Administrative Body**

Combined Professional Operation Body (CPO)

External Expertise

1 Week

Appoint Technical task force action committee

Preparatory Works

- ❖ Surveys
- ❖ Collecting of already available Data and information for master Plans Study
- ❖ Establishment regional CPO Offices
- ❖ Preliminary meetings with national expert by action committee.

1 Week

Identification of land for Housing (As a urgent need) by regional CPO Centers with local Authorities.

2 Weeks

Arriving at a **Basic Frame Work of the Master Plan** for the separates regions (Review of Existing Proposals)
Through a one day symposium to be organized with the experts in the fields Of Urban Planning, Transportation, Micro Economy, Archeology, Environment, Geology, Sociology Service Engineering and etc. and above revives

4 Weeks

Preparation of regional master Plans on the basis of the frame work. formed related above. CPO regional Offices will be carryout this work with consultation of main CPO Office.

3 Months

Forming of New Tsunami Rehabilitation Authority

Take over the identified projects and improve the master plan and Implement With public, private and foreign involvement.

UDA
CECB
SD&CC
CEB
SEC
RDA

Private Sector

Maga Neguma

NW&DB

NHDA

DB

Universities

LRD

CCD

FD


SDA

PC

Etc.



**Combined
Professional
Operation**



About professional action committee

- Maximum number should be limited to 12 (efficiency of a committee $1/n$, n is number of members)
- Committee members should be compromised of following sectors or these sectors should be extensively consulted.
 - Engineering sector
 - Architectural sector
 - Town and country planning sector
 - National planning department
 - Environmental sector
 - Sociologic sector
 - Resettlement sector
 - Tourism sector
 - Fisheries sector
 - Educational sector
 - Archeology sector
 - agriculture
 - Etc.
- dedicated, results oriented ability to listen professional should be selected to the committee .
- Very high level experts should be used as advisers.

?



Global Assistance in this hour is
highly appreciated

Thank you